Contingency Acquisition Support Model (cASM)

What is cASM?

cASM is a *Global DISA Hosted* web-based application designed to assist those individuals responsible for initiating contracting requirements in an contingency or expeditionary environment.

cASM consists of three functional areas:

1. Planning
2. Requirements Generation
3. Reporting

Planning links cASM to translate contingency Plans for future operations throughout the world into actionable contract RPs.

Requirements Generation provides canned templates for the documents to develop a RP.

Reporting provides an archive capability to facilitate reporting, tracking, and accountability of the Requirements Generation process.

By developing requirements data once and using that data many times throughout the requirements and contracting process, manpower needs may be reduced.

Flash To Bang

cASM

Depends on Complexity, Priority, Completeness & Approvals
--Plan Ahead & Mitigate Risk--



Unit 1-6 wks	JARB 1-2 wks	Funding & Spend Plan 1-2 wks	Solicitation 1-2 wks	Evaluation 1 wk	Award Policy/Legal 1 wk	Delivery 2-12 wks Or Longer
• Incomplete Packet • Requirement Clarification • Shipping • Recycled SOW • Poor Drawings/Specs • SOW as .pdf • NO COR	• Vague LOJs • Mixing Unlike Requirements on PR&C • Unjustified Special Interest	• Underfunded PR&C • Spend Plan Timing	• Depends on the complexity of the requirement • Competition with other procurements • Long procurement times for high dollar requirements • Sole Source			• Lack of POCs • Shipping to outlying COPs • ECP delays • DBA Insurance • Unfocused CORs • High threat areas @ gate
SPEEDBUMPS						
MITIGATION • TF Reviews • Detailed Specs: 2-3” Crushed Gravel; pictures • Treat each requirement as unique • SOW as .doc • Vendor Quotes/RCC	• 5Ws & Impacts in LOJ • Group like requirements on PR&C	• Add 10-15% contingency	• TF Prioritization of Requirements • Phased requirements • Forecast requirements • RCC updates to TF			Escorts • CORs don’t accept substandard services, supplies or construction • Good POCs • Ship to SSAs

Strategic Advantages = $$$$ $/People

- Standardization
- Simplifies “reach back”
- Less troop movement due to electronic staffing
- Faster support to units
- Requirements synchronization due to increased visibility of all requirements in the AOR
- Data generated once, transmitted and re-used
  - Contracting writing systems
  - Financial systems

CBE & cASM High Level Design Principles
Why is it different from today's tools?

- Produce data once – Use Many Times
  - Requirements, Contract Writing, Finance, Reporting etc
- Exchange data Globally for Joint Operations
  - Common Data Standard – Purchase Request Data Standard (PRDS)
  - Global Exchange (GEX)
  - Cloud hosting via DISA Global System
- Operate in a Disconnected State if Needed
- Eventual Migration to a Single set of Global Business Rules
  - Eliminate local or regional regulations
  - Refine rules for Global Acceptance if necessary
- Manage Business Systems for Global Operations
- Assume users are minimally trained – Focus on intuitive designs as much as feasible
- Leverage more portable technology as security policy permits
- Reduce the number of Applications over time
  - Resources focus on development of Global Systems
  - Reduce or Eliminate single step, disconnected applications not focused on end to end system outcomes
- Business system linked to operations via planning
  - Contract Statement of Requirements (CSOR)

PRDS - Concept for requirements data flow to/from reporting, accounting and procurement



6

Program Accomplishments

- cASM tool recently completed development of version 2 and conduct of user assessment. V2 incorporates recommended user enhancements from 4th ID, reports and sends PRDS data to the GEX for use initially by SPS and EDA.
- cASM V2.1 commenced development and will include a J4 requested planning tool module to the cASM Suite that allows direct execution of Contract Statement of Requirements (CSOR) planning effort and a browser version with easier access and could be used on SIPRnet if desired.
- System is hosted on DISA worldwide server. Robust System with multiple layered redundancy. Support Center on line as part of a three tiered support system.

Next Steps

- Complete V2.1 development and J4 CSOR tool including OT December 2012
- Embody in Service Schools and Deployment

Challenges

- Service user engagement and strategy for deployment
- Stable Resources

Back Up

Screen Shots V2.1 in development
Taken from Development Support Sandbox

cASM
JS Planner Screens

cASM Portal v2.1.16

Welcome: Charlie Lord

Last Login: 2012-07-18 21:16:59.936715

Planning | Requirements | Reports

ID: 1963 Title: Ron Plan 1 Created: 13 J

	Plan Title	Grand Total
●	Ron Plan 1	$0.00

Unapprove Plan | Approve Plan | Review Plan | UnReview Plan

	Component Name	Description	Total Cost
●	Ron Plan 1-A	Army	$0.00
●	Ron Plan 1-AF	Air Force	$0.00
●	Ron Plan 1-I	Interagency	$0.00
●	Ron Plan 1-JTF	Joint Task Force	$0.00
●	Ron Plan 1-M	Marine	$0.00
●	Ron Plan 1-MN	Muti-National	$0.00
●	Ron Plan 1-N	Navy	$0.00
●	Ron Plan 1-SOC	Special Operations Command	$0.00

Remove | Add | Clone

UnApprove | Approve | Review | UnReview

Item List

Name	Qty	Units	Unit Price	Item Cost

Remove Item | Add Item

▸ Component Details

▾ Component Population

Location	Phase 0	Phase 1	Phase 2	Phase 3
	0-0	0-0	0-0	0-0
Roy	FTE	FTE	FTE	FTE
	Mil	Mil	Mil	Mil
	Civ	Civ	Civ	Civ
	CAAF	CAAF	CAAF	CAAF

▸ Component Notes


cASM Portal
v2.1.16
Welcome: Ch
Last Login: 201
Planning
Requirements
Reports
New Plan
ID
Title
1963
Ron Pl
Reference Editor
JCA Codes
Component Codes
COCOM Codes
DESCAU -- Defense Support of Civil Authorities
JOAADE -- Joint Access and Access Denial
JOAIOP -- Joint Air Operations
JOBAAW -- Joint Battlespace Awareness
JOC2 -- Joint C2
JOFOGE -- Joing Force Generation
JOFOMA -- Joint Force Management
JOGLDE -- Joint Global Deterrence
JOHODE -- Joint Homeland Defense
JOINCO -- Joint Interagency/IGO/NGO/Coordination
JOINOP -- Joint Information Operations
JOLAOP -- Joint Land Operations
JOLO -- Joint Logistics
JONCOP -- Joint Net-Centric Operations
JOPAOP -- Joint Public Affairs Operations
JOPR -- Joint Protection
JOSH -- Joint Shapping
JOSOIO -- Joint Special Operations and Irregular Operations
JOSPOP -- Joint Space Operations
JOSTOP -- Joint Stability Operations
JCA Code:
Description:


https://sandbox.tqsapps.com/casr
RE: Login Issue - lordcn1@gm...
tqsapps.com
cASM Portal
v2.1.16
Welcome: Char
Last Login: 2012-
Planning
Requirements
Reports
New Plan
ID
Title
Description
1963
Ron Plan 1
Testing
Catalog Manager
Name
Description
Interpreters
Language B
Language Services
Language A
Language Services
Medical Services/Log
Medical Waste Disposal Service
Dispose Medical Waste
Medical Waste Incinerator
Burn Medical Waste
CT Scanner Lease
Computed Tomography Scan
Casualty Evacuation
Carry victims away
Hospital Services
Hospital Services
Mortuary Affairs
Ice (Non-Potable)
Ice
Refrigerated Building Lease
Refrigerated Building
Reefer Truck / Trailer Lease
Refrigerated Truck
Tractor Trailer: lease or service
Tractor Trailer Combo
Human Remains Processing
Take Care of Human Remains
Transportation

cASM Portal v2.1.16

Welcome: Ch

Last Login: 201

Planning | Requirements | Reports

Ron Plan 1 ID: 1963 Create

Component	Unit	Phase 0			Phase 1			Phase 2			Phase 3			Ph
		qty	0 days	cost	qty	0 days	cost	qty	0 days	cost	qty	0 days	cost	qty 0
				$0.00			$0.00			$0.00			$0.00	

Component
- Location
- Category
- Component

cASM
Requirements Generation



cASM Portal

v2.1.16

Welcome: Char

Last Login: 2012-0

Planning | Requirements | Reports

New Package

ID	Title
2G12-400L	Truce Village Life Support

Truce Village Life Support **ID: 2G12-400L** **Sta**

Requirements Package

Title	Grand Total
Truce Village Life Support	$320,000.00

Item List

#	Name	Type	Quantity	Units	Unit Price	Total Cost
1	Black Water Removal	Service	1	Job	$10,000.00	$10,000.00
2	Quarters for 1000 Truce Village Per...	Service	1	Job	$200,000.00	$200,000.00
3	Grounds Maintenance for Truce Villa...	Service	1	Job	$25,000.00	$25,000.00
4	45 KVA Backup Generator	Commo...	1	Each	$60,000.00	$60,000.00
5	Concrete Helipad Construction	Constru...	1	Job	$25,000.00	$25,000.00

Remove Item | Add Item

- ▸ Item Details - 45 KVA Backup Gen
- ▸ Delivery Schedule - 45 KVA Backu
- ▾ Images - 45 KVA Backup Generato

Add Images: (*.jpg, *.jpeg, *.gif, *.png) L

45 K generator.jpg

- ▸ External Files - 45 KVA Backup Ge
- ▸ Web Links - 45 KVA Backup Gener
- ▸ Sources - 45 KVA Backup Generat

Workflow Review

Prev Step 1 2 3 4 5 Next Step

1 Details 2 Questionnaire 5 Submit

Truce Village Life Support **ID: 2G12-400L** **Sta**

Workflow

#	Role Name	Contact	Current Status
1	Life Support RG	Charlie Lord	IN WORK
2	Civil Affairs	Thomas Clayton	WAITING
3	Facilities Engineer	George Holland	WAITING
4	Resource Manager	Donna Livingston	WAITING
5	BFM	Ron Barker	WAITING
6	Aviation LO	Kyle Noda	WAITING
7	Contracting Officer	Matt sanders	WAITING

Remove Level | Add Level

CC Only

Level Details

Role Name: Life Support RG
Contact: Charlie Lord
Contact Email:
Contact Phone: 703-283-2907

Signatures

DA_3953_PRC : CERTIFYING OFFICER
4-Resource Manager
Assigned To: Donna Livingston

DA_3953_PRC : INITIATING OFFICER
1-Life Support RG
Assigned To: Charlie Lord

DA_3953_PRC : SUPPLY OFFICER
5-BFM
Assigned To: Ron Barker

DA_3953_PRC : APPROVING OFFICER OR
7-Contracting Officer
Assigned To: Matt sanders

Truce Village Life Support **ID: 2G12-400L** **Sta**

Role **Life Support RG Questions**

Life Support RG »

Go To: 33. Performance Objectives Table -- Line Item 2. Quarters for 1000 Truce Village Personnel

Resource Manager

Contracting Officer

33. Performance Objectives Table

Fill in all the columns in as many rows as needed below:

The answer to this questi
following documents:
PWS_Services_Groundl
PWS_Services_Blackwat
PWS_Services_Lodging
PerformancePlan_Servi

	Performance Objectives: Detail the contractor service requirements into performance objectives. Put only 1 mission essential requirement into each line. Add lines as needed	Performance Work Statement Paragraph: In which PWS paragraph is this requirement defined?	M P l t
1	Daily custodial services shall include, but are not limited to, room cleaning, bed making, linen change, adequate	1.3	Provide daily and weekly cus services.
2	Must be clean and in good repair. The following minimum furnishings are required:lamp --1 per desk or writing	1.10.1.3	90% of items listed shall rem working order throughout co be replaced by contractor.
3			

Prev Question | Next Question

Workflow Review

Prev Step | 1 Details | 2 | 3 Questionnaire | 4 | 5 Submit | Next Step

Truce Village Life Support **ID: 2G12-400L** **Sta**

Role	Life Support RG Questions

Life Support RG »

Go To: 39. Edging Improved Grounds -- Line Item 3. Grounds Maintenance for Truce Village

Resource Manager

Contracting Officer

39. Edit requirements for edging improved grounds, as necessary. If edging will not be required r

Enter the information in the text box below:

The answer to this following documer PWS_Services_

The contractor shall edge sidewalks, driveways, street edges, curbs, and other hard surfaced areas area grasses. Edging shall include removal of vegetation from expansion joints and cracks. Grass, ve edged, maintaining an even contour with the edged surface, uniform in appearance and free of scalping, rutting, and un

Prev Question | Next Question

Workflow Review

Prev Step | 1 Details | 2 | 3 Questionnaire | 4 | 5 Submit | Next Step


cASM Portal
v2.1.16
Welcome: Ch
Last Login: 201
Planning
Requirements
Reports
Truce Village Life Support
ID: 2G12-400L
Sta
Role
Life Support RG Questions
Life Support RG
Resource Manager
Contracting Officer
Go To:
1. Wh
Select
1
16. Appendix 2 - Estimated Workload Data Table -- All Line Items
17. Appendix 5 - Publications Table -- All Line Items
18. Appendix 7 - Data Requirements Table -- All Line Items
19. Service Description -- Line Item 1. Black Water Removal
20. Blackwater Disposal/Replacement -- Line Item 1. Black Water Removal
21. Hours of Operation -- Line Item 1. Black Water Removal
22. Security Requirements -- Line Item 1. Black Water Removal
23. Physical Property Security -- Line Item 1. Black Water Removal
24. Base, Post, or Camp Name -- Line Item 1. Black Water Removal
25. Performance Objectives Table -- Line Item 1. Black Water Removal
26. Service Description -- Line Item 2. Quarters for 1000 Truce Village Personnel
27. Laundry Sanitation Requirements -- Line Item 2. Quarters for 1000 Truce Village Per...
28. Lodging Sanitation Services -- Line Item 2. Quarters for 1000 Truce Village Personnel
29. Linen Service -- Line Item 2. Quarters for 1000 Truce Village Personnel
30. Lodging Amenities -- Line Item 2. Quarters for 1000 Truce Village Personnel
31. Additional Amenities -- Line Item 2. Quarters for 1000 Truce Village Personnel
32. Hours of Operation -- Line Item 2. Quarters for 1000 Truce Village Personnel
33. Security Requirements -- Line Item 2. Quarters for 1000 Truce Village Personnel
34. Physical Property Security -- Line Item 2. Quarters for 1000 Truce Village Personnel
35. Methods of Surveillance -- Line Item 2. Quarters for 1000 Truce Village Personnel
Next Question
Prev Step
1
2
3
4
5
Next Step
Details
Questionnaire
Submit

Truce Village Life Support **ID: 2G12-400L** **Sta**

Role **Life Support RG Questions**

Life Support RG »

Resource Manager

Contracting Officer

Go To: 62. Concrete Pad Requirements and Specifications -- Line Item 5. Concrete Helipad Construc

62. Concrete Pad Requirements and Specifications

Fill in all the columns in as many rows as needed below:

	Concrete Pad requirements and specifications: Enter the Concrete Pad requirements and specifications for this request.
1	After sections have been cleared, the contractor shall grade and level existing marked area. The Contractor shall su layer of crushed gravel/limestone aggregate (75% gravel, 25% limestone) in maximum 10cm lifts and properly comp the entire area to be constructed. The Contractor shall provide and place a plastic moisture barrier between the ba
2	Contractor shall place rebar chairs on moisture barrier to keep rebar from sagging during the concrete pour. The rel specifically designed for such a use (rocks or organic materials such as wood will NOT be used).
3	Concrete shall be finished with a broomed non-skid surface.
4	Contractor shall cover poured concrete with a moisture barrier (burlap or equivalent). The concrete shall be wet cur dry curing.
5	

Prev Question Next Question

Workflow Review

Prev Step 1 2 3 4 5 Next Step

Details Questionnaire Submit

Truce Village Life Support **ID: 2G12-400L** **Sta**

System Documents

Document Name	Line Item
Appendix2_ESTWORKLOAD_(optional).xml	All
Appendix3_MAPS_(optional).xml	All
Appendix4_GFP_(optional).xml	All
Appendix5_Publications_(optional).xml	All
Appendix6_CODECHART_(optional).xml	All
Appendix7_DataRequirements_(optional).xml	All
cASM_Addendum.xml	All
CORNominationLetter.xml	All
DA_3953_PRC.xml	All
IGCE.xml	All
PWS_Services_Blackwater_Removal.xml	1-Black Water Removal
PerformancePlan_Services.xml	2-Quarters for 1000 Truce V...
PWS_Services_Lodging.xml	2-Quarters for 1000 Truce V...
PWS_Services_GroundMaint.xml	3-Grounds Maintenance for ...
Attch1_EngReq_(Concrete Pad).xml	5-Concrete Helipad Constru...
SOW_Construction_Concrete Pad.xml	5-Concrete Helipad Constru...

View | Remove

External Documents

Document Details for: Appendix1_Ac

Generated By: Requirement Gene
Used By: Contracting/Contra
Approved By: Requirement Gene
Used For:
Comments: Defines Govt Requ
Example:
Regulations: PWS/SOW

cASM Ge
documen

Workflow **Review**

Prev Step 1 Details 2 3 4 5 Next Step


cASM Portal
v2.1.16
Welcome: Ch
Last Login: 201
Planning
Requirements
Reports
Truce Village Life Support
ID: 2G12-400L
Validation Check
Warnings: 0
No warnings found
Errors: 0
No errors found
Submit
Select a statement from the options
I agree that this is a valid require
I need to put this requirement on
This requirement should not contin
Note: (optional)
Enter additional information here
Sign Documents
Clicking the Sign button will electronically sign the documents listed below and submit this requirement to the next level in the workflow.
With this electronic signature, I certify that the information for this requirement is accurate and complete to the best of my knowledge and belief.
I am knowingly signing the following documents:
CORNominationLetter.xml [Nominating Official]
DA_3953_PRC.xml [Initiating Officer]
cASM_Addendum.xml [1-Life Support RG]
Cancel
Sign
Digital Signatures f signed documents
Review
Prev Step
1
2
3
4
5
Next Step
Details
Questionnaire
Submit

cASM Reports

cASM Portal v2.1.16

Welcome: Ch

Last Login: 201

Planning | Requirements | Reports

cASM Reporting Engine

Select Report: Requirements Summary

Optional Pre-Filters

Select AOR: Clear

Select RDD Date greater than: Clear and/or Date less than: Clear

Run Report | Clear All Pre-Filters

Requirements Summary

Req Code	Req Title	PSC	DODAAC	AOR	Unit Cost	Qty	U/M	Total	St
2G12-4002	Ron Test 1			AOR 1	125	12	Each	1500	Co
2G12-4002	Ron Test 1			AOR 1	567	1	Assembly	567	Co
2G12-4002	Ron Test 1			AOR 1	1234	2	Dozen	2468	Co
2G12-4002	Ron Test 1			AOR 1	175	18	Each	3150	Co
2G12-4001	Ron Test 1			AOR 1	456	6	Each	2736	Co
2G12-400L	Truce Village Life			AOR 1	200000	1	Job	200000	Co
2G12-400L	Truce Village Life			AOR 1	25000	1	Job	25000	Co
2G12-400L	Truce Village Life			AOR 1	60000	1	Each	60000	Co
2G12-400L	Truce Village Life			AOR 1	25000	1	Job	25000	Co
2G12-400L	Truce Village Life			AOR 1	10000	1	Job	10000	Co

Search: < > Clear Filters

Support webpage


cASM Support Site - Windows Internet Explorer
http://www.tqsapps.com/
Bing
Favorites
Gmail - cASM - lordcn1@...
cASM Support Site
Page
Safety
Tools
cASM Support
Bringing it to the Warfighter!
Home
Downloads
Training
Support
Welcome to the cASM Support Site
Contingency Acquisition Support Model
cASM is a simple to use application designed to assist those individuals responsible for initiating acquisitions in a contingency or expeditionary environment. cASM was built specifically for deployed Warfighters and can be operated in both high and low bandwidth with intermittent connectivity to the NIPRNet.
Prime Contractor:
Total Quality Systems
Mr. Kevin Berk
kberk@tqsinc.com
Phone: 801-731-2150
Sponsor: OUSD AT&L
Defense Procurement
Ms. LeAntha Sumpter
Leantha.Sumpter@osd.mil
AO: OUSD AT&L
Mr. Charlie Lord
Charles.Lord@osd.mil
BB: 571-236-3054
Program Manager:
Mr. Troy Canavan
Troy.Canavan@WPAFB.af.mil
DSN: 787-7775
Commercial: 937-257-7775
(C)2012 - Total Quality Systems Inc.
7:42 AM







www.tqsapps.com